



TIMELINE PRAKTIKUM PENGADAAN DAN KONTRAK KONSTRUKSI



PRAKTIKUM PENGADAAN DAN KONTRAK KONSTRUKSI 2024																														
TAHAP Pengerjaan	Start	Finish																												
			13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	June								
																					1	2	3	4	5	6	7			
Responsi Umum	13th May 2024	13th May 2024																												
Responsi Awal	14th May 2024	14th May 2024																												
Tahap 1 : Dokumen Perusahaan	15th May 2024	17th May 2024																												
ACC Tahap 1	20th May 2024	20th May 2024																												
Tahap 2 : Dokumen Penawaran	21th May 2024	28th May 2024																												
ACC Tahap 2	29th May 2024	29th May 2024																												
Pemasukan Dokumen	30th May 2024	30th May 2024																												
Evaluasi Dokumen	31th May 2024	31th May 2024																												
Pembuktian Kualifikasi	1st June 2024	1st June 2024																												
Penyusunan Laporan	3rd June 2024	5th June 2024																												
ACC Jilid	6th June 2024	6th June 2024																												
Pengumpulan Laporan Praktikum	7th June 2024	7th June 2024																												

Responsi Umum
Responsi Awal
Pemeriksaan Tahap
ACC Tahap
Pembuktian Dokumen
Evaluasi Dokumen
Pemasukan Kelelahan Evaluasi
Pembuktian Kualifikasi (Presentasi)
Pemasukan Laporan
ACC Jilid
Pengumpulan Laporan Praktikum